
Open Jobs
Week of:

Monday, December 30, 2013

Facilities & Experimental Support Group
Weekly work Schedule

Phase Serial 
Number

Description Issue Date OriginatorJob 
Code

Line Days Group

Construction 1026 qhs platform 12/13/2013 Pendzick6      |  |  RHIC Carpenter

Construction 1017 qhs platform finish 12/13/2013 Folz8  T   |  |  CEC Carpenter

Construction 9965 Assemble platform 12/27/2013 Pendzick10     F|  |  AGS Carpenter

Construction 1182013 Close holes target building 11/8/2013 Pendzick11      |  |  FES Carpenter

Construction 9953 1012 roof 12/20/2013 Pendzick12      |  |  RHIC Carpenter

Construction 11152013 Assemble clean room 11/15/2013 Pendzick13      |  |  FES Carpenter

Construction 9862 Secure platform 11/22/2013 Pendzick14      |  |  FES Carpenter

Construction 1037 east carriage platforms 12/20/2013 Phillips15 M    |  |  PHNX Carpenter

Construction 9959 Remove scaffold 12/27/2013 Pendzick16 M    |  |  STAR Carpenter

Construction 8946 Handrails and decking 10/25/2013 Phillips17    TF|  |  PHNX Carpenter

Construction 8946 grating  OT 12/6/2013 Phillips18      |  |  PHNX Carpenter

Construction 9838 Survey D15 8/30/2013 Pendzick27    T |  |  AGS Survey

Construction 9896 Solenoid survey 11/1/2013 Phillips28 M    |  |  ELNS Survey

Construction 122713 Cooler survey 12/27/2013 Pendzick29 MT  F|  |  RHIC Survey

Construction 1 NSLS-II Survey 2/6/2009 Pendzick30 MT TF|  |  NSLS Survey

Construction 7122013 Survey EBIS 7/12/2013 Pendzick31     F|  |  EBIS Survey

Construction 1227132 LHC magnet survey 12/27/2013 Scaduto32 M    |  |  RMD Survey

Construction 1227133 Survey 56 MHz cavity 12/27/2013 Pendzick33      |  |  RHIC Survey

Maintenance 4942 PMs  Emerg. Gen. 1000-P & 1005-S 5/28/2004 Pendzick39      |  |  FES Electrician

Miscellaneous 3434 Misc. AGS/RHIC 8/1/2003 Pendzick40      |  |  CAD Electrician

Construction 703 Replace rusted tray arms (912) 9/6/2013 Pendzick41      |  |  AGS Electrician

Construction 123 Electrical upgrade @ F21 / F22 2/3/2012 Pendzick42      |  |  AGS Electrician

Construction 104 ATR - DP3W installation 11/8/2013 Pendzick43 MT TF|  |  AGS Electrician

Construction 1112 928 pwr pump 12/13/2013 Pendzick44 MT TF|  |  AGS Electrician

Construction 1211 930 ion trans. 12/20/2013 Pendzick45 MT   |  |  EBIS Electrician

Maintenance 8568 Disc. / hook-up 1004D AC 10/25/2013 Pendzick46    TF|  |  RHIC Electrician

Construction 1114 B899 North East mini center 12/27/2013 Pendzick48    TF|  |  RHIC Electrician

Construction 517 B899-208 power 11/1/2013 Pendzick49 MT TF|  |  RHIC Electrician

Construction 103 ATR replace DP4W - Elect. 8/2/2013 Pendzick52      |  |  AGS Electrician

Construction 9810 Supply emerg. Power to PA racks 8/9/2013 Pendzick53      |  |  FES Electrician

Construction 9946 eeba crane repair 12/6/2013 Pendzick54      |  |  FES Electrician

Construction 9711 Electric carts 7/26/2013 Pendzick56      |  |  RHIC Electrician

Construction 122713 Reinstall blocks at dipole 12/27/2013 Pendzick58     F|  |  RHIC Rigging

Construction 8390 Remove B-prime beamline  (HP) 11/16/2012 Pendzick59      |  |  AGS Rigging

Construction 1048 Install Cryo ducts 12/27/2013 Folz60    TF|  |  CEC Rigging

Construction manlift moves 12/13/2013 Pendzick61      |  |  FES Rigging

Construction 1022 assist welder 12/13/2013 Pendzick62  T   |  |  BLIP Rigging

Construction 6282013 Crane PM's 6/28/2013 Pendzick63      |  |  FES Rigging

Construction 8657 Remove C6C8 beam stop (must sign 
RWP)

8/9/2013 Pendzick64      |  |  AGS Rigging

Construction 1043 Move grating / batteries 12/27/2013 Phillips65    T |  |  ELNS Rigging

Construction 1044 Build shield wall 12/27/2013 Phillips66      |  |  PHNX Rigging

Construction 9904 Shielding mod's 11/8/2013 Pendzick67 MT   |  |  RHIC Rigging
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Construction 8919 Assist AGS 12/6/2013 Pendzick68      |  |  AGS Rigging

Construction 9964 Deliver parts 12/27/2013 Pendzick69     F|  |  AGS Rigging

Construction 9961 PU & install cooler / misc. 12/27/2013 Pendzick70 M    |  |  RHIC Rigging

Construction 1031 flip plate 12/20/2013 Pendzick71      |  |  BLIP Rigging

Construction 9043 Set up chiller 12/27/2013 Pendzick72  T   |  |  BLIP Rigging

Construction 1032 door base 12/20/2013 Phillips73  T   |  |  PHNX Rigging

Construction 1036 Assist carp with east carriage 12/20/2013 Phillips74 M    |  |  PHNX Rigging

Construction 1034 close 1010 shielding 12/20/2013 Pendzick75    T |  |  RHIC Rigging

Construction 9966 Lift VFD cabinet 12/27/2013 Pendzick76    T |  |  STAR Rigging

Construction 1040 paint stand 12/20/2013 Pendzick83  T   |  |  STAR Mechanical Tech

Dismantle 8974 col. L 20 12/6/2013 Pendzick84      |  |  AGS Mechanical Tech

Construction 9907 RF coax / WG ends / RF test 11/15/2013 Folz85     F|  |  CEC Mechanical Tech

Construction 9036 Disassemble / remove BBC 12/27/2013 Folz86      |  |  CEC Mechanical Tech

Construction 8940 Unstack H-Cal 10/18/2013 Folz87      |  |  ANDY Mechanical Tech

Construction 1047 Install FPC stand 12/27/2013 Folz88    T |  |  CEC Mechanical Tech

Construction 7636 Modify fixture 12/27/2013 Pendzick91      |  |  AGS Mechanical Tech

Construction 9960 Install west pole tip 12/27/2013 Pendzick92  T   |  |  STAR Mechanical Tech

Construction 9042 Repair hose at power supply 12/27/2013 Phillips93    T |  |  PHNX Mechanical Tech

Construction 1030 drill plate 12/20/2013 Pendzick94      |  |  BLIP Mechanical Tech

Dismantle 9931 Clear 919 10/25/2013 Pendzick95 M   F|  |  G2 Mechanical Tech

Construction 1004 replace hoses 12/13/2013 Folz96 M  TF|  |  ATR Mechanical Tech

Construction 1006 mod kirk locks 12/13/201397  T T |  |  ELEN Mechanical Tech

Construction 9983 Set up loss monitor 12/27/2013 Pendzick98     F|  |  AGS Mechanical Tech

Construction 122713 Assist cable pullers 12/27/2013 Pendzick99 M    |  |  RHIC Mechanical Tech

Construction 8943 Mod's power supply 30-9 10/25/2013 Rosas100      |  |  ATR Mechanical Tech

Construction 122713 Assist cable pullers 12/27/2013 Pendzick102 M    |  |  RHIC Electronic Service

Construction 8921 Modify power supply 30-9 10/25/2013 Rosas103 MT TF|  |OT ATR Electronic Service

Construction 8857 Tune Jump Power supply  mods 8/23/2013 Rosas105 MT TF|  |OT AGS Electronic Service

Construction 9010 Mod. Firing boards 11/8/2013 Phillips106      |  |OT PHNX Electronic Service

Construction 4617 Assist RF (Rich shift work) 3/21/2008 Zaltsman108      |  |  AGS Electronic Service

Construction 8361 Assist Instrumentation 8/16/2013 Pendzick110      |  |  CAD Electronic Service

Construction 8849 Tune Jump reg. timimg card 8/9/2013 Rosas111    TF|  |  AGS Electronic Service

Construction 8743 Issue tracetek in gas room 11/22/2013 Pendzick112    TF|  |  STAR Electronic Service

Maintenance 523 WATCH 5/18/2007 Scaduto126 MT TF|  |  FES Water Systems

Maintenance 121 MCW pump repair 12/27/2013 Pendzick129      |  |  RHIC Water Systems

Maintenance 1012 Station 10 repaires LINAC 10/25/2013 Pendzick130      |  |  AGS Water Systems

Construction 507 Hook up MPS sig at 1010 5/10/2013 Scaduto131      |  |  ELNS Water Systems

Maintenance 610 Main Magnet E-vap cooler #3 repair 6/28/2013 Scaduto133      |  |  AGS Water Systems

Maintenance 111 RFMG control up grade 11/1/2013 Pendzick134 MT TF|  |  AGS Water Systems

Maintenance 107 Tower 3 pump installation 10/25/2013 Phillips135      |  |  ECX Water Systems

Maintenance 97 928 chiller installation 9/6/2013 Pendzick136      |  |  AGS Water Systems

Maintenance 101 1004 / 1002 piping installation 10/18/2013 Pendzick137 MT TF|  |  RHIC Water Systems

Maintenance 107 Upgrade PLC display & history 1/11/2013 Scaduto138      |  |  CAD Water Systems

Maintenance 1116 Repack ATR tower pump 12/27/2013 Pendzick139      |  |  RHIC Water Systems

Maintenance 1204 winter check list 12/6/2013 Pendzick140    TF|  |  AGS Water Systems
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Maintenance 126 Drain RF power supply 12/27/2013 Pendzick141  T   |  |  AGS Water Systems

Maintenance 924 RFmG rectifier pump repair 9/27/2013 Pendzick142    TF|  |  AGS Water Systems

Maintenance 125 Clean up 928 AC area 12/27/2013 Pendzick143 MT   |  |  AGS Water Systems

Maintenance 1010 Fill DI cartridges 10/25/2013 Pendzick144      |  |  AGS Water Systems

Maintenance 915 Hook up AC unit 9/13/2013 Phillips145      |  |  ECX Water Systems

Maintenance 79 Grease motors 7/12/2013 Pendzick146      |  |  AGS Water Systems

Maintenance 1114 LINAC cavity pump 12/27/2013 Pendzick147      |  |  AGS Water Systems

Maintenance 1013 Tower 3 piping 10/25/2013 Phillips148      |  |  ECX Water Systems

Construction 1038 Hook up VAC cooling and Mod. Yellow 12/27/2013 Phillips149 MT   |  |  ELNS Water Systems

Maintenance 126 Shutdown 1004 tower and drain 12/27/2013 Pendzick150 M    |  |  RHIC Water Systems

Maintenance 1117 ERL monitors 11/27/2013 Phillips151 MT TF|  |  ECX Water Systems
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